
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:12 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 194 Date: 22-Jan-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 232

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track progress of FWS field work. Oversight of Performance Caulking
sealing of cable band grooves. Inspect and accpet material shipped to the site (PS-29 lug material and
tower head ductwork supports).
Misc MEP paperwork and write diaries.

Inspect Tower Dehumidification ductwork supports delivered on 1-18-2013.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is in PMIV.

I arrived at the top of the south main span at 1000. Damian Wilkenson and Joey Leal were applying butyl
rubber to cable band grooves at CB 46S.

Damian informed me that they finished CB 38S in the early morning then moved to the south main span.
They intend on working down the south main span over the next few days, applying butyl rubber to the
cable band, then will caulk the cable bands the latter part of the week.

At 1130, I discussed the caulking activities with Ben Jones, ABF, then bought off CB 28S, 30S, 32S, 34S,
and 36S.

067 C-COA-SCE.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path MEP

Material to fabricate the PS-29 lugs arrived at the bridge on 1-18-2013. COCs and mill certs for this
material was included with the material. I accepted and field released it.

125 0-000-000.125

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 194 Date: 22-Jan-2013 Tuesday

FWS will fabricate the lugs, and ABF welders will install them to bike path panel at a later date.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Ductwork supports for the tower head arrived at the bridge on 1/18/2013. While no COCs nor Mill Certs
were attached to the shipment, these supports are portion of the total number of supports for the west end
ductwork, the tower head ductwork, and ductwork for the east end. A CEM 3101 and TL-38 had been
submitted in March 2012, and COC and mill certs have been transmitted to the Department. A portion of
this of supports, for the west end cable cover and for those that have been shipped to CK Johnson for
attachment to the cable shrouds have been released.

I inspected this material and field released the supports.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew finished welding the reinforcing tabs on the PS-12 along the south barrier of the westbound
bridge at PP 101, then moved to began welding the reinforcing tabs on the PS-12 along the north barrier of
the eastbound bridge at PP 101.

FWS informed me that they would only be able to weld three sets of the tabs on the WB bridge PS-12s.
The fourth would have to be welded on after the 6" recliaimed water line is installed.

001 0-MSI-EFA.187
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